Midnite Mine Project Report

NEWMONT August 30 — September 05, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-023

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period August 30
— September 5, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site
Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period August 30 — September 5,
2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents or injuries occurred during the reporting period. Project monthly safety meeting was
conducted on September 3; topics included lessons learned from a service truck / haul truck collision at Maules
Creek Mine and review of Midnite Mine Traffic Management Procedure. Safety Focus was attentional
blindness. “The Invisible Gorilla” video was viewed and discussed and a review of the project leading indicators
for the month of August was reviewed.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, September 4, 2019 at
the on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e U.S. Army Corps of Engineers (ACOE)

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

e Ajax

e WME

Meeting Action Items:
e None
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EPA Plan/Document Approvals:
e None
Regulatory Site Visit(s):
e Mark Fillius, ACOE representing EPA, was on Site September 3 through 5.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of August 30 — September 5, 2019, the following activities were conducted:

¢ No work was performed at Site on September 2 in observance of Labor Day holiday.

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed on the
north, east, and west sides of Pit 4 to create the rind buffer area, at the south end of the Pit 4
backfill to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone
in the interior of the pit.

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume!
yd®

August 30 — September 5, 2019 2,380 66,640

2019 Cumulative 65,448 1,832,544

1 - Truck load assumed to be 28 yd®

e Continued installation of the Infiltration Collectors on the west side of Pit 4.

e Continued preparation of the South Pond subgrade for liner installation.

e Continued constructing the High Road along the north side of Protore Stockpile 4 and west of Pit 3
in the vicinity of the former light vehicle road.

e Wm. Winkler formed, placed rebar and poured the South Pond Spillway channel and poured the
first section of the Western States maintenance area concrete slab.

e Began realignment of access road to the Water Treatment Plant.

e Pit 4 tension crack was measured on September 3. The horizontal distance between movement
pins remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)

e The Site Certified Erosion Control Lead (CESCL) held the monthly SWPPP review meeting with
the preparer of the SWPPP as required by Specification 01570.
Spill Prevention, Control, and Countermeasure Activities (SPCC)
e None

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None

The following equipment was demobilized from the Site during this reporting period.
e None
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All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of

delivery.

Materials:

The following material was delivered to the Site during this reporting period:
e Rebar for South Pond Spillway

e Concrete for South Pond Spillway

e Additional components for the South Pond

Dust Control and Monitoring
Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was

not exceeded during the reporting period.

Dust monitor ES-4 was down during the night shift on Wednesday (September 4) due to a drained battery.
The sampler was moved to allow for more sun exposure during the day. Bison Engineering is scheduled to
be on Site Tuesday September 10 to set up new higher capacity solar panels and batteries for the 3 roving
monitors.

Table 2 - TSP Dust Monitoring Locations during reporting period August 30 — September 5, 2019

Status
Monitor ID Location Description StartDate| - | g5 | S| S| 2| B g
Llw|a|s|F|=2 £

ES-1(stationary) | Midnite Mine Top of Pit 4 04/01/19 | DIN D/N|D/N |D/N
ES-2(stationary) | Midnite Mine Southeast Boundary 04/01/19 | D/N D/N|D/N |D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 | D/N D/N|D/N |D/N
ES-4 (roving) East of the Mid-WRP 08/19/19 | D/N D/N| D/* |DIN
ES-5 (roving) Spare
ES-6 (roving) East Side of Pit 4 08/13/19 |D/N D/N|D/N|D/N
ES-7 (roving) Southwest Side of Area 5 07/12/19 |DIN D/N |D/N|DIN
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal Date CQA Acceptance
Date
03300-03.00 South Pond Spillway — Rebar List 8/26/2019 8/28/2019
and Mill Certification EPA — No Exceptions
9/3/2019
01018-38.00 Stockpile 1 and 2 As-Built 8/29/2019 8/30/2019
EPA — No Exceptions
9/3/2019
03300-05.00 South Pond Spillway — Rebar List 8/30/2019 8/30/2019
and Mill Certification EPA — No Exceptions
9/3/2019
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFlIs
RFI No. Title CQC Submittal CQA Response
Date Date
2019-016 Request for Modification of HDPE 8/27/2019 8/28/2019
Pipe Storage Requirements EPA — No Exceptions
9/3/2019
2019-017 Request for Modification to South 9/4/2019 9/5/2019
Pond Anchor Trench Pending EPA Review
2019-019 On-Site Monitoring Wells Figure 9/5/2019 TBD
Updated
Project NCNs
NCN No. Title CQA Issue Date CQC Response

Date

None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue

Acceptance No. Title Date

2019-18 South Pond Spillway — Concrete Cut-Off Walls Subgrade 8/29/2019
Acceptance

2019-19 Pit 4 West IC — Finger Drain 2, Section 6, Subgrade 8/30/2019
Acceptance

2019-20 South Pond Spillway Concrete Channel Slab Subgrade 9/4/2019
Acceptance

2019-21 Pit 4 West IC — Finger Drain 1, Section 4, Subgrade 9/4/2019
Acceptance

Other Items
Item Title Comments
None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project

SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.
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Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections

Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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eactivity I\_/Iirne Waste from tﬁe west side of the SWRP being excavated, looking north.

4o

Figure 2 — Wm. Winkler placing. concrete for the South Pond Spillway slab, looking west.
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Figure 4 — Overview of Pit 4 looking south.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 05-Sep-19
Print Date: 06-Sep-19

Midnite Mine 2019 Production Schedule

MS540

Completion of South Pond Construction

WTP & South Pond Excavation to Pit 4
South Pond
SP3 4&SoPond-40  Finish Grade South Pond and Prep for Liner
SP3.4&SoPond-55 | Excavate and Install Concrete Trapezoid channel for
spillway
SP3 4&SoPond-45 | Transport South Pond Liner materials to site

SP3.4&50Pond-70 | Install South Pond Piping. Fencing and Appurtenances

SP3 4&SoPond-50
Pit 4 Operations
DR10

Install South Pond Liner

Install Pit 4 Underdrain Dewatering Risers (LOE)

DR20 Install Pit 4 Waste Rock Dewatering Risers (LOE)

IC10 Install Pit 4 Infiltration Collectors (LOE)

SWRP (South Waste Rock Pile) to Pit 4
SWRP North

SWRP-N-10 Excavate and Haul SWRP North to Pit 4 (Part 1)

Excavate and Haul Timber Processing Area Material to
Pit 4 (TISS)

SWRP - Micklle (Remainder of Phase 1)
SWRP-Mid-10 Excavate and Haul Middle SWEP to Pit 4
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17.hi10A | |
Trijoa
17-Tul-19A4 | NMC
25-Jul-10A | NMC [ Fycavate and Install Concrete Trapezoid ¢hannel for spillway
20-Tul-19A | NMC
16-Sep-19 NMC
21-Sep-19 NMC
16Apc19A L |
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1 Transport South Pond Liner midterials to site, Transport Sauth Pond Liner mate
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16-Apr-19A | NMC

22-Apr-19A  NMC

10 A
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NMC

194 NMC |Haul Timber Processing Area Material to Pit 4 (TISS)
I

10A
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NMC !
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and Haul Middle SWRP to Pit 4, Excavate and Haul Middle SWRP to Pit 4
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